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Preparation 
of connection 

possibility 
Any additional 

network analysis
Initiation 
decision

Project planning including 
line concession

Application for 
connection 

to grid

Intention agreement 
and fee for a technical 

pre-study 

Technical pre-study
*Longer time where 
major enhancement 

necessary

Advance information 
regarding 
connection 

Connection 
possibility 

study 

Max. 10 days

< 12 months Within 6 months 6-9 months

Place on waiting 
list assigned

COST-FREE NETWORK SERVICE ANALYSIS FEE (FIXED PRICE) PROJECT PLANNING AGREEMENT (ACTUAL COST) 

Max. 6 months

Indication of time and price 
within approx. 12 months Customer has 6 months to decide

Customer signs agreement 
within 4 months

Within 10 days, 
customer receives 

information 
regarding 

connection 
possibility 

Inquiry 
regarding 

connection 
to regional 
network 

Customer 
signs planning 

agreement

Customer 
signs analysis 

agreement 
and pays 

analysis fee

The customer 
is provided with 

indication of time 
and price 
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PROJECT PLANNING AGREEMENT (ACTUAL COST) CONNECTION AGREEMENT (ACTUAL COST)
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Connection 
information 

Customer receives 
information regarding 

connection 

Customer 
is provided 
information 

Customer 
signs 

connection 
agreement

Requirement: 
Customer must have 
taken an investment 
decision by this date

Principle-
decision

Line 
concession 
application 

Granted 
line 

concession

Creation of 
procurement 

data
Investment 

decision 
Retained 

contractor 
External 
tender

Customer gives 
written notice of 
desire to proceed 

Connection agreement 
must be signed 

Checkpoint: All permits in 
place and conditions for 
connection are fulfilled 

6 months

2 months

Customer notifies VF within 2 months

Customer to sign agreement and present 
investment decision within 12 months

Approx. 12-24months
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